
(FjSijI) VB/l-70 Superfund Site
|L̂ ^̂ J| Cross-Over Contract
US Armv Corns Denver- Colorado Task Order #0001

Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $1,449,839.00

Modifications: _$ -
Current T.O. Cost $ 1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 407,707.15
Site Funds Available: \ $ 966,326.85 I

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 23% $ 94,519.74
Direct Costs: 77% $ 313,187.41

$ 407,707.15
This week:
Indirect Costs 21% $ 31.085.02
Direct Costs: 79% $ 117,891.34

$ 148,976.36

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #DIV/0!
Direct Costs: #DIV/0!

#DIV/0!
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

Weekly Budget Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04 ' p*.
Start Date: 1-Apr-04 *^L/Sf
Completion: 28-Jan-05 DOO/ /fll

Budget Summary: ^
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week

CO-04

Costs Thru:

4/23/2004

DMS Document ID

2022485
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$

$ 19,529.07
$ 11,555.95
$
$
$

$
$ 14,237.67
$ 49,317.61
$ 30,964.46

$
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112.329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 5,898.73
$ 20,136.00
$ 20,130.67
$ 568.12
$ 45,421.01
$ 12,409.02
$
$ 9,919.12
$ 100.13
$ 40.52

$
$ 348.75
$ 2,919.32
$

$ (0.05)
$
$ 148,976.36

$ 414.85
$ 33,741.64
$ 51,703.93
$ 47,866.07
$ 2,864.25
$ 118,011.73
$ 19,095.01
$ 5,142.94
$ 23,304.75
$ 100.13
$ 202.59

$
$ 1,149.75
$ 9,590.00
$
$ (0.23)
$
$ 407,707.15

Remarks:
1) Rain/snow late in the week slows production. Completed 9.5 sites, 23.5 Completed on Cross-Over.
2) No sod placed this week due to weather conditions.
3) Search for alternate Excavated soil staging area underway.
4) Completed transfer of excavated soil from Admin Staging Area to ASARCO. Restored existing Lot.
5) Site Co-ord Activities: Access/Restoration Agreements for 2004 approx 50% Complete (150+ in-place).



US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Cross-Over Contract
Denver, Colorado Task Order:

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04

Completion: 28-Jan-05

CO-04

Costs Thru:

4/23/2004
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4/16/2004 |$ 150.373.12|$ 19.408.51 | $ 33,590.44}$ 55,358.73 | $ | $ 258.730780]

Date
4/17/2004
4/18/2004
4/19/2004
4/20/2004
4/21/2004
4/22/2004
4/23/2004

This Week
To Date

Labor
$ 17,495.67
$
$ 13,538.21
$ 13,911.05
$ 14,509.30
$ 15,129.99
$ 9,317.05
$ 83,901.27
$ 234,274.39

Per Diem
$ 1,650.85
$ 1,650.85
$ 1,650.85
$ 1,650.85
$ 1,650.85
$ 1,650.85
$ 1,650.85
$ 11,555.95
$ 30,964.46

Equipment
$ 2,780.19
$ 329.36
$ 2,802.69
$ 2,996.19
$ 2,564.19
$ 2,694.52
$ 2,802.69
$ 16.969.83
$ 50,560.27

Material
$ 2,900.95
$ 104.63
$ 12,812.96
$ (3,397.51)
$ 4,690.98
$ 7,350.00
$ 2,432.04
$ 26,894.05
$ 82.252.78

Subcontracts

$
$
$
$ 9,655.27

$
$
$
$ 9,655.27
$ 9.655.27

Analytical

$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 24,827.66
$ 2,084.84
$ 30,804.71
$ 24,815.85
$ 23.415.32
$ 26,825.36
$ 16,202.63
$ 148,976.37
$ 407,707.17

Total Cross-Over

$ 283,558.46
$ 285,643.30
$ 316,448.01
$ 341,263.86
$ 364,679.18
$ 391,504.54
$ 407,707.17

Weekly Cost by Category

18%

11% 57%

20%

12%

Cost to Date by Category

58%
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|p/$ ĵ| VB/l-70 Superfund Site

• •e JL~_ j*~-_» Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

"

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals.
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

23.5

9.5

CO-04

Costs Thru:

4/23/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 14,237.67
$ 49,317.61
$ 30,964.46
$
$
$ 94.519.74

$
$
$ 605.86
$ 2,098.62
$ 1,317.64
$
!l
$ 4,022.12

$
$
$
$ 19,529.07
$ 11,555.95
$
$
$ 31,085.02

$
$
$
$ 2,055.69
$ 1,216.42
$
$
$ 3.272.11

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 414.85
$ 33,741.64
$ 51,703.93
$ 47,866.07
$ 2,864.25
$ 118,011.73
$ 19,095.01
$ 5,142.94
$ 23,304.75
$ 100.13
$ 202.59
$
$ 1.149.75
$ 9,590.00
$
$ 313,187.64

$ 17.65
$ 1,435.81
$ 2,200.17
$ 2,036.85
$ 121.88
$ 5,021.78
$ 812.55
$ 218.85
$ 991.69
$ 4.26
$ 8.62
$
$ 48.93
$ 408.09
$

$ 13,327.13

$
$ 5,898.73
$ 20,136.00
$ 20,130.67
$ 568.12
$ 45,421.01
$ 12,409.02
$
$ 9,919.12
$ 100.13
$ 40.52
$
$ 348.75
$ 2,919.32
$

$ 117,891.39

$
$ 620.92
$ 2,119.58
$ 2,119.02
$ 59.80
$ 4,781.16
$ 1,306.21
$
$ 1,044.12
$ 10.54
$ 4.27
$
$ 36.71
$ 307.30
$
$ 12,409.62

$ 2,996,396.26 $ 18,050.58 $ 407,707.38 $ 17,349.25 $ 148,976.41 $ 15,681.73
$ 190,606.17 $ 1,148.23 $ - $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21
$ 3,231,832.64

$ 19,198.81

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites. .

$ 407,707.38

2003
2004

$ 18,439.34 i $ 148,976.41 $ 16,771.82
Task Order #14

133
33

Cross-Over
0

23.5
133
56.5

Total 166 23.5 189.5



V PrajectResourcesIiu Currant Week's Costs by Type

THk-tae

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

Labor Per Diem Equipment

$13,815.15 $2,949.26

$11,555.93

$5,542.23 $310.50

$16,863.36 $3,272.64

$16,661.90 $3 ,468.76

($73.13)

$27,655.07 $5,774.06

$1,656.45 $467.30

$1,707.13 $411.19

$40.50

$348.75

Materials Subcontracts Analytical Other Fee

$2,764.68

,

$45.99

$641.25

$11,991.87

$630.00 $9,655.27 >

$0.00

$7,800.81

$100.13

I

$2,919.32

Extended

$19,529.08

$11,555.93

$5,898.72

$20,136.00

$20,130.65

$568.13

$45,421.00

$12,409.02

$0.00

$9,919.12

$100.13

$40.50

$348.75

$2,919.32

$83,901.28 $11,555.93 $16,969.83 $26,894.04 $9,655.27 $148,976.34

Friday. April 23, 2004 Page 1 of 1
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V PraJBctResourcBsIni JTD Costs by Type

TMMM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

003 Mob/Crew Rotation $8,820.11 $5,417.55

004 Site Admin/lndirects $33,010.18 $9,508.79 $6,798.62

005 Lodging/Per Diem $30,964.42

009 Site Set-uo/Maint. $414.84

010 Site Coord. $32,099.84 $943.88 $697.92

011 Removal $ 4 2 , 4 9 9 . 0 1 $9,204.90

012 T&D $37,620.91 $10,245.15

013 Sampling Analysis $0.00 $2 ,864.25

014 Backfill $68,473.51 $16,237.69 $33,300.50

015 Sod & Seed $5,812.06 $1,557.68 $2,070.00 $9,655.27

016 Garden & Flowers $5,142.94

017 Rock and Mulch $5,938.79 $1,509.94 $15,856.02

018 Post Const. Maint. $100.13

019 Site Coord Follow-up $202.50

021 Community Air Won. $1,149.75

022 FOG & Supplies . $9,590.00

$234,274.41 $30,964.42 $50,560.27 $82,252.76 $9,655.27

$14,237.

$49,317.

$30,964.

$414.

$33,741.

$51,703.

$47,866.

$2,864.

$118,011.

$19,095.

$5,142.

$23,304.

$100.

$202.

$1,149.

$9,590.

$407,707.
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